



---


# Observatory Integration and Test at NRL

Scott Chappie, David Mason





# OBSERVATORY AIT



- Instrument Delivery to NRL
- Instrument Receiving and Inspection
- Post Delivery Acceptance Test (NRL Buy off)
- Star Tracker/Omni Antenna Installation
- Instrument Integration to the S/C Bus
- First Full Functional (Ambient Condition)
- Test Readiness Review
- Magnetic Balance
- EMI/EMC
- Spin Balance & Mass Properties
- Modal Testing & Jitter Testing (If Required)
- Random Vibration, Acoustic
- Pyro Shock/ Mechanism Deployment
- TVAC (Instrument doors deployment, and FPA Excitation)
- End to End Compatibility Test (With Ground Station)
- Post Environmental Test Full Functional
- Post Environmental Test Alignment Verification
- Pre-Ship Readiness Review
- Test Complete  Ship to KSC




# Instrument Delivery to NRL




## ■ Deliver to NRL

- Instrument Configuration
  - ▶ In Shipping Container with
  - ▶ GN2 purge for Humidity.
  - ▶ Shock Monitors
  - ▶ Doors Closed
  - ▶ Triple Bagged
  - ▶ Grounded to Container
- GSE
  - ▶ Mechanical
    - ◆ Lifting Frame
    - ◆ Rotation Frame
    - ◆ Instrument Drill Template
  - ▶ Electrical
    - ◆ S/C Power Rack
    - ◆ Data Collection Computers
      - Command & Control S/W
      - Telemetry Data
    - ◆ Temperature Control
  - ▶ Thermal
    - ◆ Instrument for 10°C Ops (TBD)
  - ▶ Contamination Control
    - ◆ GN2 Purge Suitcase




# Transportation Requirements



---




- Shipping container
  - Modify Shipping Container to Accept ECD
  - Instrument Handling Dolly (FLOTRON)
  - GN2 Purge Connections, Environment Monitors/Recorders
  - External Ground lug
  - Fork Lift at NRL to move shipping container
  - Shipping Container Road Covers (Vendor (Scott))
  - Transport Environments (3Gs all axes) requires an Air Ride Trailer (Double Drop)
- Complimentary Equipment
  - EGSE and Power Rack
  - TGSE
  - Lifting Slings and Associated Lift Hardware
  - Lifting Sling and Spreader Bar (Long Throw into Shipping Container)
  - Wire Ropes for Lift Fixture for Container Integration





# Instrument Receiving and Inspection








# Post Delivery Acceptance Test (NRL Buy off)






# Star Tracker/Omni Antenna Installation








# Instrument Integration to the S/C Bus









# First Full Functional (FPA @10°C)






# Test Readiness Review




## **Prerequisites**



- Instrument Buy -Off Complete
- Bus Buy Off Complete
- Environmental Test Procedures Released
- Open Item Audit and Evaluation (DRs, NMRS)
- Configuration Audits (As Built Configuration List)
- Complete Full Functional Analysis Complete
- Pre-Environmental Test Alignments Complete (Test Baseline)




Test Readiness  
Review  
NASA, USNO, NRL, LMMS






# Magnetic Balance (@NRL, or GSFC)








# EMI/EMC @NRL or GSFC








# Spin Balance & Mass Properties







# Modal Testing






# Lateral Random Vibration








# Axial Random Vibration & Acoustic











# Pyro Shock Mechanism Deployment







# Thermal Vacuum (TVAC)







# End to End Compatibility







# Post Environmental Test Full Functional






# Post Environmental Test Alignment Verification






# Testing Complete Pre-Ship Readiness Review



## **Prerequisites**

Instrument Buy -Off Complete

- Bus Buy Off Complete
- Environmental Testing Complete
- Open Item Audit and Evaluation (DRs, NMRS)
- Configuration Audits (As Built Configuration List)
- Complete Full Functional Analysis Complete
- Post-Environmental Test Alignments Complete



Pre-Ship  
Review  
NASA, USNO, NRL, LMMS